

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	25 June 2026
Project Name	Metro Ticket Generating System in ServiceNow
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Metro Ticket Booking	USN-1	As a passenger, I can book a metro ticket through the Service Portal.	3	High	Team
Sprint-1	Metro Ticket Booking	USN-2	As a passenger, I can select source and destination stations.	2	High	Team
Sprint-1	Metro Ticket Booking	USN-3	As a passenger, I can select passenger type and ticket quantity.	2	High	Team
Sprint-1	Station Management	USN-4	As an admin, I can manage station details.	3	High	Team
Sprint-2	Fare Calculation	USN-5	As a passenger, I can view automatically calculated fare.	5	High	Team
Sprint-2	Payment Processing	USN-6	As a passenger, I can pay using UPI/Card.	5	High	Team
Sprint-2	Ticket Generation	USN-7	As a passenger, I receive a unique ticket ID.	3	High	Team
Sprint-	QR Code Generation	USN-8	As a passenger, I receive a QR-code-based digital ticket.	5	High	Team

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
3						
Sprint-3	Notifications	USN-9	As a passenger, I receive ticket confirmation via email.	2	Medium	Team
Sprint-3	Ticket History	USN-10	As a passenger, I can view previous tickets.	3	Medium	Team
Sprint-4	Analytics Dashboard	USN-11	As an admin, I can view ticket sales reports.	4	Medium	Team
Sprint-4	Analytics Dashboard	USN-12	As an admin, I can view revenue and peak-hour reports.	4	Medium	Team
Sprint-4	Deployment & Testing	USN-13	As a user, I can use the system without errors.	2	High	Team

Project Tracker, Velocity & Burndown Chart:

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date
Sprint-1	10	6 Days	01 Jul 2026	06 Jul 2026	10	06 Jul 2026
Sprint-2	13	6 Days	08 Jul 2026	13 Jul 2026	13	13 Jul 2026
Sprint-3	10	6 Days	15 Jul 2026	20 Jul 2026	10	20 Jul 2026
Sprint-4	10	6 Days	22 Jul 2026	27 Jul 2026	10	27 Jul 2026

Burndown Chart:

Day	Remaining Story Points
Day 1	43
Day 4	38
Day 8	30
Day 12	20
Day 16	15
Day 20	8
Day 24	0